FORM DPW-CIA2/(5. Q E i VR STATE OF HAWAII
T T Department of Accounting and General Services

Division of Public Works

15 NOV -4 [0 12 MONTHLY ESTIMATE
HoaUAl CISTRICT GFFHCE FOR THE MONTH OF  September 2015
DAGS

Date: October 23, 2015

CONTRACTOR: Jennings Pacific LLC

ADDRESS: PO Box 37238 Contract No. 59632 [ =~
City, State ZIP:  Honolulu, HI 96837 DAGS Job No. 14-23-7391
PROJECT TITLE: DLNR Dams and Reservoirs on Kauai, Upper Kapahi Reservoir
CONTRACT FOR INSPECTION BRANCH USE

[ SUBMITTAL REGISTER [ 3~COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 2,406,000.00 DUE MONTHLY: [ + PROJEGT SCHEDULE

[#') DALY REPORTS 17} PAYROLL AFFIDAVIT

MONTHLY ESTIMATE CHECKLIST [ | CONTRACT NUMBER

/] PROJECT NAME AND LOCATION /],ALL SIGNATURES

CHANGE ORDERS

Total $ 3,296,103.00

Adjusted Contract Amount $ 5,702,103.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 8786% $ 2,113,938.00 7s00% $ 2,603,848.00 $ 4,717,786.00
Retained REDUCED [ x ] $ 54,048.00 $  65,095.00 $ 119,143.00
Amount Subject to Payment $ 2,059,890.00 $ 2,538,753.00 $ 4,598,643.00
Payments to Date $ 2,059,890.00 $ 2,267,015.00 $ 4,326,905.00
Payments Now Due $ - $ 271,728.00 $ 271,738.00

PaymentNo. FINAL[ ] 21

1. Compuled and Checked by: Q 2 G f( ﬁ & f € 2. 1 certify that the above bill is correct, Just, that payment has not been received, and
* all payroll affidavits have been submitted, are current, or proper deductive exclusions

M - _ have been made lo this request; and least 80% of our workforce resides in Hawaif.
(T 3 —
Y fiay (G ET Y

3. Racommended?, &ﬁfcject inspector or Engineer Dale: . .
Jennings Pacific LLC
%}\: \g_\ M WA—C 7 // o // z Name of Contractor
4. Remmmended: Area Engirfeen'ﬁ\rchilecl Data:
o J15 '
5. Approvea\ww,,ﬁa/ Brandh Chief or District Enginesr Date: By Sigraturef Title: Dale
The Pub!u: s Adminisiyator cerfifigert neeerders have been issued and the work performed. Segtt ]enngﬁgsy pr@ﬂd@ﬂt
/aw / NOV2O 205 |
W/

State Public Works Administrator Date!




DPW.-CIA 7/08

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: September 2015

CONTRACTOR: Jennings Pacific LLC Contract No.: 59632
PROJECT TITLE: DLNR Dams and Reservoirs on Kauai, Upper Kapahi Res DAGS Job No.: 14-23-7391
0
@ CONTRACT|
9 LICENSE BASIC CONTRACT| COMPL. %) RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE] CMPL % RETAINED
Jennings Pacific LLC General Contractor CT-27204 $2,406.0[10 $2,113,938| 87.88%| 25% $52,848{A

SUB-
CONTRACT]
LICENSE BASIC SUB-CONTRACT| COMPL. %] RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| IO DATE|] CMPL % RETAINED
Shredco Mowing/Shreding N/A $65,000 $43,000] 66.15%] 2.5% $1,075
Pacific Farm Services Mowing N/A $15,600 $5,000| 33.33%| 25% $125
$0] #DIVIOY 2.5% 30
$01 #DIv/IO! 2.5% 30
#DW/OI 5% $0
HDW/OI 5% $0
#HDIWIDI 5% $0
#DIVIOL 5% 30
#DIVIOI 5% $0
#DIVIOI 5% 30
#DIV/I0) 5% $0
#DIV/I0] 5% $0
#DIV/0! 5% $0
#HDIVIO 5% $0
#DHV/O! 5% $0
#DIVIO 5% 30
#DIV/O] 5% $0
#DIVIO! 5% $0
Total Retained from Subs $1,200|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $54,048]

| cértify that the above retentions are correct for this request.

Checked/Verified by:
Jennings Pacific LLC "
Name of Contractpr Ié)
Initial - Project Inspector or Engineer
- . Vil
Scott Jennings, President / O/z» ’;%u

Ci ,Iu-y ar totals shall be equal in doliar value fo that on
thé-Monthly Estimate Sheet




DPW-CIA 7/08

CHANGE ORDER - PRIME & SUB CONTRACTOCR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: September 2015

Contract No.: 59632

CONTRACTOR: Jennings Pacific L.LC
PROJECT TITLE: DLNR Dams and Reservoirs on Kauai, Upper Kapahi R DAGS Job No.: 14-23-7391
a CHANGE
% ORDER
Q LICENSE CHANGE ORDER| COMPL %] RETN| AMOUNT
O |PRIME CONTRACTOR |TRADE NO, AMOUNT| TODATE| CMPL % RETAINED
Jennings Pagcific LLC General Contractor CT-27204 $2,501,625| $1,965,560| 75.8%| 25% $49,13g|A

CHANGE
ORDER SUB]
LICENSE CHANGE ORDER SUB} COMPL %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TODATE C!\.ﬂPLI % RETAINED
#DIVIOI 2.5% $0
NCM Group {(Nuprecen) Asbestios BC26918 542,577 $42,677] 100.00%§ 2.5% $1,084
Pacific Concrete Concrete BC30383 §$661,901 $505,711] 90.00%} 2.5% 514,892
#DIV/D] 5% $0
#DIVI0! 5% 30
HDIVIO! 5% §0
#DIVIO! 5% 30
#DIVIO 5% $0
#DIVIOE 5% $0
#DIVIOL 5% $0
#DIVIO! 5% $0
#DIVIO! 5% $0
#DIVIO! 5% $0
#DIV/IG! 5% $0
#DIVIO! 5% $0
#DIVIOL 5% 30
#DIVIO! 5% 36
#DIVIOH 5% 30
Total Retainad from Subs $15,956{B

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $65,095]

| certify that the above retentions are correct for this request.

Checked/Verified by:

Initial - Project Inspector or Engineer

Jennings Pacific LLC

Name of Contractor

‘ ﬁl_gr o Precident
BySignaW - iatt_]&tlﬂlﬁ,, ?
/

NOTE:
Cotumnar tgtals shall be equal in dollar value {o that on

the Monthly Estimate Sheet

[of ﬂ’ b’

Date |




STATE OF HAWAII (
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 21 PROJECT TITLE: DLNR DAMS & RESERVOIRS ON KAUAIL - UPPER KAPAHI RSRVR,
MAINT & REMEDIATION IMPRTS

BILLING MONTH: September-15 DAGS JOB NO.: 14-23-7391 CONTRACT NO.: 59632
CONTRACTOR: JENNINGS PACIFIC LLC

VENDOR CODE: 30354700

Original Contract Payment Suffix: 1, 2

Suffix Fund Symbol Amount Earned Retainage Amount Due

Totals: | | N N SO
Change Order Payment Suffix; 3,4,5,6

Suffix Fund Symbol Amount Earned Retainage Amount Due

& B0O8-828M $278,705.00 $6,967.00 $271,738.00

Totals: $278,705.00 $6,967.00 $271,738.00

Grand Total: $278,705.00 $6,967.00 $271,738.00

o Ne NOV 23 201
Verified By/ DATE

{This Section for Administrative Services Office Use Only)

Vendor Code 30354700

Cost Code 3A1
AR N AL
Verified By %;}J/ NOV 30 20]5

DAGS, Div. OF PUBLIC WORKS :
STAFE SERVICES QFFICE e —————————— S —

NOV 20 20

Voucher No.




